PREFEITURA MUNICIPAL DE SANTA LUZIA / MG

g }ﬂ ©  PREFEITURA
o B~ SANTALUZIA UNIDADE BASICA DE SAUDE JABAQUARA
CRONOGRAMA FiSICO FINANCEIRO
ITEM ‘ DESCRICAO PREC?‘JOTA" ‘ "E;O ‘ Més 1 | Més 2 Més 3 Més 4 Més 5 Més 6 Més 7 Més 8 Més 9 Més 10 Més1 Més 12
6
10 | ADMINISTRACAO LOCAL 110.282,58 6,0%] 6% [ 6% [ 6% [ 6% [ 6% [ 6% [ 6% 6% [ 6% 6% [ 6% 6%
i | 466336 | 746022 | 2046924 | 416743 | 849040 | 756660 | 16.285,88 | 13.704,93 | 7.435,18 10.278,48 | 4.234,28 5.526,58
80.335,52 4,37%| . 37,50% 37,50% 2,50% 2,50% 2,50% 2,50% 2,50% 2,50% 2,50% 2,50% 2,50% 2,50%
2.0  [SERVICOS PRELIMINARES | | | | | | | | | |
i 3012582 | 3012582 | 200839 | 200839 | 200839 | 200839 | 2.008,39 | 2.008,39 | 2.008,39 2.008,39 | 2.008,39 2.008,39
3.0  |MOVIMENTO DE TERRA 4293349 23a%[ 10000% | [ [ [ [ | [ | [
[ 4293349 | [ [ | | [ | [ [
" 173.501,84 9,44% 50,00% 50,00%
w0 |rovoncho I ] I [ I I I I I I
i | 8675092 | 8675092 | | | | | | |
5.0 ‘CONTENC@ES 168'644'14‘ 218%] I I 1;205'22?4 I I I I I I I
191.761,48]  10,43% 33,00% 33,00% 34,00%
60 |ESTRUTURA | | ] | | [ | | | |
i | | 6328129 | 6328129 | 6519890 | | | | |
7.0 ‘ALVENARIAS DIVISOES 131'618'05‘ 7,16%| I I I I G:%ggggs I 5:23'339;3 I I I I
80 [asvestiventos oz o] i i i } ST S . i i
90 |piso 88.813,07 4,83%] [ [ [ [ [ | 50,00% | 50,00% [ [
i [ [ [ | | | 4440654 4440654 | I
10 |PINTURA 93.405,06 5,08%| [ [ [ [ [ [ [ I 50,00% 50,00% [
| | | | | | | | 46.702,53 46.702,53 |
11 |COBERTURA 124.449,88 6,77% | | | [ | I 50,00% [ 50,00% [ I
[ [ [ [ | | 6220494 | 6222494 | I
76.594,13 4,17% 50,00% 50,00%
12 |ESQUADRIAS
| | | | | | 38.297,06 | 38.297,06 | |
13 INSTALAGAO HIDRO-SANITARIA 81.270,85 4,42%] [ [ [ [ [ [ 25,00% [ 25,00% [ 25,00% 25,00% [
| | | [ [ | 20.317,71 | 20.317,71 | 20.317,71 20.317,71 |
P 110.688,99 6,02% 25,00% 25,00% 25,00% 25,00%
14 |INSTALAGAO ELETRICA
| | | | | | 27.672,25 | 27.672,25 | 27.672,25 27.672,25 |
15 ‘CABEAMENTO ESTRUTURADO 13'949'93‘ 0,76%| | | | | | | | | | 100,00%
[ [ [ [ [ [ [ [ [ 13.949,93
16 INSTALAGOES DE SEGURANGA, PROTECAO E COMBATE A 1.798,07 0,10%] [ [ [ | | [ | [ [ 100,00%
INCENDIO | | | | | | | | | 1.798,07
17 ‘ AR COMPRIMIDO 9.492,68‘ 0,52%] [ [ [ | | | 100,00% [ [ [
[ [ [ | | [ cas26s | [ [
18 ‘LOUCAS, METAIS SANITARIOS E ACESSORIOS 39'557'34‘ 2,15%] [ [ [ | | [ | E0I00 [ E0005 [
| | | | | | | 19.783,67 | 19.783,67 |
19 ‘OBR AS COMPLEMENTARES 194.935,31‘ 10,61%] [ [ [ [ [ [ [ [ 33,00% [ 33,00% 34,00%
| | | [ [ | [ | 64.328,65 | 64.328,65 66.278,01
20 ‘LIMPEZA DA OBRA 2-543'53‘ 0,14%] [ [ [ [ [ | [ [ | 100,00%
| | | [ [ | [ | | 2.548,63
% SIMPLES 4,23% 6,76% 18,56% 3,78% 7,70% 6,86% 14,77% 12,43% 6,74% 9,32% 3,84% 5,01%
RS SIMPLES 77.722,67 124.336,96 341.153,97 69.457,10 141.506,72 126.109,97 271.431,41 228.415,49 123.919,73 171.308,01 70.571,32 92.109,60
% ACUMULADO 4,23% 10,99% 29,55% 33,33% 41,03% 47,89% 62,66% 75,09% 81,83% 91,15% 94,99% 100,00%
R$ ACUMULADO 77.722,67 202.059,63 543.213,60 612.670,70 754.177,42 880.287,40 1.151.718,81 1.380.134,30 1.504.054,03 1.675.362,04 1.745.933,36 1.838.042,96




